COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 13/ 2001

ESTI MATE SUMVARY 15: 43: 49
CONTI D: C13104 ESTI MATE NO 0008 FI NL SPEC YR 1999
PCN: 13104-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON; TIME CHARGED: 69.0 DAYS TIME ALLOW 70 VORK DAYS
GRAND JCT. VARI OUS LOCATI ONS PERCENT TIME:  98.57 ORI G TI ME ALLOW 60 WORK DAYS
PROJECT NO NH R300- 070
GRAND JCT. VARI OUS LOCATI ONS
NAMVE OF ROAD: 70B, 6B, 340
PROJECT COUNTI ES: MESA
CONTRACTOR:
ELAM CONSTRUCTI ON | NCORPORATED PAY PERI OD ENDI NG 09/ 13/ 2001 DATE TI ME STARTED 06/ 06/ 2000
556 STRUTHERS AVENUE DATE LET 05/ 08/ 2000 DATE WORK BEGAN 07/ 24/ 2000
DATE AWARDED 05/ 17/ 2000 DATE TI ME STOPPED 05/08/2001
DATE CONTRACT EXECUTED 06/ 05/ 2000 DATE ACCEPTED 05/ 08/ 2001
GRAND JUNCTI ON CO 81501  970-242-5370 DATE NOTI CE TO PROCEED 06/ 06/ 2000
CURRENT TOTAL THI S ESTI MATE
CURRENT PROJECT AMT: $ 2,693, 492. 67 PARTI Cl PATI NG $ 2,693, 492.67 $ 3,596. 64
AWARD PRQJECT AMT: $ 2,805, 934.30 NON- PARTI Cl PATI NG 0.00 0. 00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 2,693, 492. 67 3,596. 64
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,693, 492. 67 3, 596. 64
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0.00 4, 000. 00
SECURI Tl ES ENCUMBERED 0.00 0.00
NET EARNI NGS 2,693, 492. 67 7,596. 64
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,693, 492. 67 7,596. 64
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 7, 596. 64

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D

ROADWAY | TEMS

CAT NO0200

0005 202-00026

0010 202-00203

0015 202-00240

0020 202-01130

0025 202-01300

0030 210-02800

0035 210-04010

0040 210-04050

0045 304-01000

0050 304-06000

0055 304-07000

C13104

13104-BI D
NH R300- 070

| TEM
DESCRI PTI ON

REMOVAL OF SLOPE AND DI TCH PAVI NG

REMOVAL OF CURB AND GUTTER

*REMOVAL OF ASPHALT MAT ( PLANI NG)

*REMOVAL OF GUARDRAI L TYPE 3

*REMOVAL OF END ANCHORAGE

*RELAY S| DEWALK

ADJUST NMANHOLE

ADJUST VALVE BOX

AGGREGATE BASE COURSE (CLASS 1) ->->-> | TEM DELETED BY

105 ON 5/21/01

AGGREGATE BASE COURSE (CLASS 6)

AGGREGATE BASE COURSE (CLASS 7)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0008
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CONTI D: C13104 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13104- BI D ESTI MATE RUN 09/ 13/ 2001
PRQJECT: NH R300- 070 ESTI MATE NO 0008 15: 43: 49

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY | TEVB
0060 403-00720  HOT BI TUM NOUS PAVEMENT (PATCHI NG) (ASPHALT) 99. 080 99. 080
TON 0. 000 0.00
200. 00000 99. 080 19, 816. 00
0065 403-35400 *HOT Bl TUM NOUS PAVEMENT ( GRADI NG SX) (109) 37, 550. 880 37, 565. 800
TON -14.920 -387.92
26. 00000 37, 550. 880 976, 322. 88
0070 411-03100  ASPHALT CEMENT (SCRAP RUBBER) (CRACK FILLER) ->->-> 0. 000 0. 000
| TEM DELETED BY 105 ON 5/21/01
TON 0. 000 0.00
2, 573. 00000 0. 000 0. 00
0075 411-03345  ASPHALT CEMENT PERFORMANCE GRADE (PG 76- 28) 2,098. 430 2, 082. 470
TON 15. 960 4,564. 56
286. 00000 2,098. 430 600, 150. 98
0076 900- 00006  ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON ASPHALT -336.050 -336. 050
CEMENT( PG76- 28) SAMPLE 18820
DOL 0. 000 0.00
1. 00000 - 336. 050 -336. 05
0080 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 10, 369. 000 10, 369. 000
GAL 0. 000 0.00
1. 00000 10, 369. 000 10, 369. 00
0085 420-00510  GEOTEXTILE ( CRACK REDUCTI ON) (H GH DENSI TY) 1, 404. 500 1, 404. 500
5% 0. 000 0.00
14. 00000 1, 404. 500 19, 663. 00
0090 507-00000 *CONCRETE SLOPE AND DI TCH PAVI NG 3. 000 3.000
cy 0. 000 0.00
3.20000 3. 000 9. 60
0095 603-10180 18 | NCH CORRUGATED STEEL PI PE 0. 000 0. 000
LF 0. 000 0.00
71. 00000 0. 000 0. 00
0100 604-19105 INLET TYPE R L 5 (5 FOOT) 0. 000 0. 000
EACH 0. 000 0.00
3, 885. 00000 0. 000 0.00
0105 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 200. 000 200. 000
LF 0. 000 0.00
19. 50000 200. 000 3, 900. 00



CONTI D: C13104 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13104-BI D ESTI MATE RUN 09/ 13/ 2001
PRQJECT: NH R300- 070 ESTI MATE NO 0008 15: 43: 49

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY | TEMS
0110 606-01370  *TRANSI TI ON TYPE 3G 2.000 2.000
EACH 0. 000 0.00
1, 050. 00000 2.000 2,100. 00
0115 606-02001  *END ANCHORAGE (SLOTTED RAI L TERM NAL) 2.000 2.000
EACH 0. 000 0. 00
1, 500. 00000 2.000 3, 000. 00
0120 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 1, 566. 100 1, 566. 100
LF 0. 000 0.00
11. 00000 1, 566. 100 17, 227. 10
0125 614-72885 *TRAFFI C SI GNAL VEHI CLE DETECTOR ( SPECI AL) 41.830 41. 830
EACH 0. 000 0. 00
3, 500. 00000 41. 830 146, 405. 00
0130 625-00001  *CONSTRUCTI ON SURVEY! NG ( HOURLY) 107. 000 107. 000
HOUR 0. 000 0.00
105. 00000 107. 000 11, 235. 00
0135 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0. 00
95, 000. 00000 1. 000 95, 000. 00
0140 626-01000  *PUBLI C | NFORMATI ON SERVI CES 1. 000 1. 000
LS 0. 000 0.00
13, 000. 00000 1. 000 13, 000. 00
0145 627-00005  *EPOXY PAVEMENT MARKI NG 585. 090 593. 090
GAL -8.000 -580. 00
72. 50000 585. 090 42, 419. 03
0150 627-30305 *PREFORVED PLASTI C PAVEMENT MARKI NG (60 ML) 184. 500 184. 500
( WORD- SYMBQL)
SF 0. 000 0.00
10. 50000 184. 500 1,937.25
0155 627-30410 *PREFORVED THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STOP 0. 000 0. 000
LINE) ->->-> | TEM DELETED BY CO #6 AND ALSO BY 105 ON
5/ 21/ 01 SF 0. 000 0. 00
4. 75000 0. 000 0. 00
0160 630-00000 *FLAGG NG 4,901. 500 4,901. 500
HOUR 0. 000 0.00
26. 50000 4,901. 500 129, 889. 75



CONTI D: C13104 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13104-BI D ESTI MATE RUN 09/ 13/ 2001
PRQJECT: NH R300- 070 ESTI MATE NO 0008 15: 43: 49

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY | TEMS
0165 630-00002  *TRAFFI C CONTROL SUPERVI SOR 68. 000 68. 000
DAY 0. 000 0.00
420. 00000 68. 000 28, 560. 00
0170 630-00007  *TRAFFI C CONTROL | NSPECTI ON 52. 000 52. 000
DAY 0. 000 0. 00
158. 00000 52. 000 8, 216. 00
0175 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 117. 000 117. 000
EACH 0. 000 0.00
52. 50000 117. 000 6, 142. 50
0180 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 19. 000 19. 000
EACH 0. 000 0. 00
57. 80000 19. 000 1, 098. 20
0185 630-80358  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 5. 000 5. 000
TYPE
) EACH 0. 000 0.00
525. 00000 5. 000 2, 625. 00
0190 630-80359  *PORTABLE MESSAGE SI GN PANEL 104. 000 104. 000
DAY 0. 000 0. 00
158. 00000 104. 000 16, 432. 00
0195 630-80360  *DRUM CHANNELI ZI NG DEVI CE 17. 000 17. 000
EACH 0. 000 0.00
42. 00000 17. 000 714. 00
0200 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASHI NG 4. 000 4. 000
EACH 0. 000 0. 00
47. 00000 4. 000 188. 00
0205 630-80364  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (STEADY BURN) 10. 000 10. 000
EACH 0. 000 0.00
52. 50000 10. 000 525. 00
0210 630-80380  *TRAFFI C CONE 650. 000 650. 000
EACH 0. 000 0. 00
21. 00000 650. 000 13, 650. 00
0215 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D C13104 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 13104- BI D ESTI MATE RUN 09/ 13/ 2001
PRQJECT: NH R300- 070 ESTI MATE NO 0008 15: 43: 49
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY | TEMS

0220 700-70020 F/ A ON- THE- JOB TRAI NEE 0. 000 0. 000
EACH 0. 000 0. 00
1. 00000 0. 000 0.00
0225 700-70022 F/A QT PILOT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0230 700-70025 F/ A QUALI TY | NCENTI VE PAYMENT 82, 291. 600 82, 291. 600
F A 0. 000 0. 00
1. 00000 82, 291. 600 82,291. 60
0235 700-70028 F/ A ESB PROGRAM - >->-> | TEM DELETED BY 105 ON 5/21/01 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0240 700-70035 F/ A VEH CLE LOOP DETECTORS 3, 410. 000 3, 410. 000
F A 0. 000 0. 00
1. 00000 3, 410. 000 3,410. 00
0260 700-70002 F/ A ANTI Cl PATED CMO - >->-> | TEM DELETED BY 105 ON 0. 000 0. 000
5/ 21/ 01
F A 0. 000 0.00
1. 00000 0. 000 0.00
0265 900- 00006 ADDED | TEM (DOLLAR)/ MCR LINE 1, UNI FORM TRAFFI C 5, 707. 650 5, 707. 650
CONTROL, @&
DOL 0. 000 0. 00
1. 00000 5, 707. 650 5, 707. 65
0270 900-00010 ADDED | TEM (HOUR)/ MCR LINE 2, SPECIAL HBP LEVELI NG 18. 500 18.500
CREW
HOUR 0. 000 0.00
525. 00000 18. 500 9,712.50
0275 900- 00006 ADDED | TEM (DOLLAR)/ MCR LI NE 4, PRI CE ADJUSTMENT FOR 0. 000 0. 000
ASPALT CEMENT PG (76-28)
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
0280 627-30310 * PREFORMED PLASTI C PAVEMENT MARKI NG (60 ML) 6, 499. 000 6, 499. 000
(XWALK- STOP - MCR LINE 5
SF 0. 000 0.00
4. 75000 6, 499. 000 30, 870. 25
0285 900- 00006 ADDED | TEM (DOLLAR)/ THI'S | TEM ADDED TO VO D | TEM 0275 0. 000 0. 000
DOL 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C13104 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 13104-BI D ESTI MATE RUN 09/ 13/ 2001
PRQJECT: NH R300- 070 ESTI MATE NO: 0008 15: 43: 49
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY | TEMS
0290 603-50018 *18 I NCH PLASTIC PI PE ->->-> | TEM ADDED BY CO #9 62. 000 62. 000
LF 0. 000 0.00
71. 00000 62. 000 4,402.00
0295 604-19005 | NLET SPEC (5 FT) ->->-> | TEM ADDED BY CO #9 1. 000 1. 000
EACH 0. 000 0.00
1, 500. 00000 1. 000 1, 500. 00

CAT NO0400

0245 620- 00002

0250 620-00012

0255 620- 00020

CONSTRUCTI ON ENGI NEERI NG

FI ELD OFFI CE (CLASS 2)

FlI ELD LABORATORY (CLASS 2)

SANI TARY FACI LI TY

CAT 0200 CURRENT AMI $ 2,678,672.67 $ 3,596.64 % 2,678,672. 67
1.000 1. 000
EACH 0. 000 0. 00
6, 100. 00000 1.000 6, 100. 00
1. 000 1.000
EACH 0. 000 0. 00
8, 000. 00000 1. 000 8, 000. 00
1.000 1. 000
EACH 0. 000 0. 00
720. 00000 1.000 720. 00
CAT 0400 CURRENT AMI  $ 14,820.00 % 0.00% 14, 820. 00

PRQJECT TOTAL CURRENT AMI $ 2, 693,492.67$

3,596.64$ 2,693, 492. 67



